COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 05/ 2019

ESTI MATE SUMVARY 12:51: 43
CONTI D C21519 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21519- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TI ME ALLOW 172 WORK DAYS
|- 25 COLORADO SPRI NGS RAMP MET PERCENT TI ME: 7.56 ORI G TIME ALLOW 172 WORK DAYS
PROJECT NO. | MD252- 456
|-25 COLORADO SPRI NGS RAMP MET
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 08/ 31/ 2019 DATE TI ME STARTED 06/18/2019
1115 NORTH ERI E AVENUE DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/15/2019
DATE AWARDED 05/ 23/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/2019 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 06/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,584, 536. 59 PARTI Cl PATI NG $ 2,440. 00 $ 2, 440. 00
AWARD PRQJECT AMTI:  $ 2,357, 641.59 NON- PARTI Cl PATI NG 317, 649. 39 317, 649. 39
PERCENT COMPLETE: 12.38% TOTAL EARNI NGS 320, 089. 39 320, 089. 39
FUNDS AVAI LABLE: $ 2,264, 447.20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 320, 089. 39 320, 089. 39
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,720.75 -7,720.75
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 312, 368. 64 312, 368. 64
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 312, 368. 64 312, 368. 64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 312, 368. 64

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 203-01597

0010

208- 00012

0015

208- 00035

0020

208- 00046

0025

208- 00103

0030

208- 00105

0035

208- 00106

0040

210- 00810

0045

212-00006

0050

212-00032

0055 213-00003

ROADWAY

C21519
21519-BI D
| MD252- 456
| TEM
DESCRI PTI ON
*Pot hol i ng

*Erosion Log Type 1 (9 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

*Reset

Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
180. 000
HOUR
159. 00000
8, 660. 000
LF
4. 00000
127. 000
LF
7. 00000
3. 000
EACH
880. 00000
48. 000
HOUR
87. 25000
48. 000
HOUR
31. 90000
80. 000
HOUR
170. 00000
20. 000
EACH
382. 00000
0. 900
ACRE
1, 335. 00000
0. 900
ACRE
3, 869. 00000
0. 900
ACRE

2, 259. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
26. 000
26. 000

0. 000
2,175.000
2,175. 000

0. 000
127. 000
127. 000

0. 000
3. 000
3. 000

0. 000
6. 000
6. 000

0. 000
6. 000
6. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,134

8,700

889.

2,640

523.

191.

1,020

00

00

00

40

00

.00

.00

.00

.00

12:51: 43

AMOUNT

4,134

8, 700

889.

2,640

523.

191.

1, 020

00

00

00

00

50

40

00

.00

.00

.00

.00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21519-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO 0001 12:51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00061 *Mul ch Tacki fier 270. 000 0. 000
LB 0. 000 0. 00
2.93000 0. 000 0. 00
0065 503-00018 *Drilled Shaft (18 Inch) 63. 000 0. 000
LF 21.000 8, 064. 00
384. 00000 21. 000 8, 064. 00
0070 503-00024 *Drilled Shaft (24 Inch) 121. 000 0. 000
LF 33. 000 13,794.00
418. 00000 33. 000 13, 794. 00
0075 503-00036 *Drilled Shaft (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
473. 00000 0. 000 0. 00
0080 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0.00
1. 92000 0. 000 0. 00
0085 612-00260 Location Marker (Fiber Optic)(Done) 26. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 25, 565. 000 0. 000
LF 7,995. 000 130, 558. 35
16. 33000 7,995. 000 130, 558. 35
0095 613-00306 *3 Inch Electrical Conduit (Bored) 1, 400. 000 0. 000
LF 536. 000 10,671. 76
19. 91000 536. 000 10, 671.76
0100 613-01200 2 Inch Electrical Conduit (Plastic) 4, 560. 000 0. 000
LF 845. 000 11, 500. 45
13. 61000 845. 000 11, 500. 45
0105 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 1, 490. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 613-07000 Pul | Box (Special) 56. 000 0. 000
EACH 0. 000 0. 00

1, 140. 00000 0. 000 0. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21519-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO 0001 12:51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-07001 Type One Pull Box 59. 000 0. 000
EACH 10. 000 6, 580. 00
658. 00000 10. 000 6, 580. 00
0120 613-07002 Type Two Pull Box 22. 000 0. 000
EACH 1. 000 1, 081. 00
1, 081. 00000 1. 000 1, 081. 00
0125 613-07004 Type Four Pull Box 14. 000 0. 000
EACH 2.000 3, 654. 00
1, 827. 00000 2.000 3, 654. 00
0130 613-07005 Type Five Pull Box 12. 000 0. 000
EACH 2.000 4, 500. 00
2, 250. 00000 2.000 4, 500. 00
0135 613-07195 Proof Conduit 1, 370. 000 0. 000
LF 0. 000 0.00
2.47000 0. 000 0. 00
0140 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
163, 700. 00000 0. 000 0. 00
0145 613-10015 Breakaway Wring System 12. 000 0. 000
EACH 0. 000 0.00
1, 337. 00000 0. 000 0. 00
0150 613-40000 Concrete Foundation Pad 12. 000 0. 000
EACH 2.000 1, 120. 00
560. 00000 2.000 1,120. 00
0155 613-80130 Servi ce Meter Cabinet 12. 000 0. 000
EACH 0. 000 0.00
3, 420. 00000 0. 000 0. 00
0160 614-00011 Sign Panel (Cass I) 251. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0165 614-00012 Sign Panel (Class I1) 153. 000 0. 000
SF 0. 000 0.00

20. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 614-70024

0175

614-70030

0180

614- 70225

0185

614- 70336

0190

614- 72875

0195

614- 72887

0200

614- 80000

0205

614-81135

0210

614- 84000

0215

614- 86250

0220 614-87010

C21519
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON

*1310nm SFP Optic Mdul e

At t enuat or

*Opti cal

Traffic Signal

Face (12-12)

Traffic Signal

Face (12-12-12)

Loop Detector Wre

Det ect or

M crowave Vehicl e Radar

Fl ashi ng Beacon

Pol e Steel

Traffic Signal-Light

(1-35 Foot Mast Arm)

Traffic Signal Pedestal Pole Steel

Ranp Metering Controller

*Fi ber Optic Cable (Single Mde) (12 Fiber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
468. 00000
28. 000
EACH
193. 00000
23.000
EACH
640. 00000
25. 000
EACH
780. 00000
18, 928. 000
LF
4. 88000
12. 000
EACH
11, 043. 00000
24. 000
EACH
1, 831. 00000
2.000
EACH
20, 138. 00000
17. 000
EACH
2, 775. 00000
12. 000
EACH
12, 000. 00000
9, 245. 000
LF

3. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51:43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21519-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO 0001 12:51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 100. 00000 0. 000 0. 00
0230 614-87400 Breakaway Tapered I TS Pole Steel (30 Feet) BREAKAVWAY 11.000 0. 000
TAPERED | TS POLE STEEL (30 FEE
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0235 614-87692 *Ethernet Switch Type Il (3930) 12. 000 0. 000
EACH 0. 000 0. 00
3, 702. 00000 0. 000 0. 00
0240 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 62, 731. 00
125, 462. 00000 0.500 62, 731. 00
0245 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0.712 3,270. 93
4,594. 00000 0.712 3,270.93
0250 627-00008 *Modi fi ed Epoxy Pavement Marking 10. 000 0. 000
GAL 0. 000 0. 00
375. 00000 0. 000 0. 00
0255 627-30328 *Preformed Plastic Pavement Marking (Xwal k- St op 604. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0260 630- 00000 *Fl aggi ng 120. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
0265 630-00007 *Traffic Control Inspection 69. 000 0. 000
DAY 3. 000 477.00
159. 00000 3. 000 477.00
0270 630-00012 *Traffic Control Management 172. 000 0. 000
DAY 12. 000 15, 312. 00
1, 276. 00000 12. 000 15, 312. 00
0275 630-00015  *Uniformed Traffic Control Coordination 50. 000 0. 000
HOUR 3. 000 246. 00

82. 00000 3. 000 246. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21519-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO 0001 12:51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80341  *Construction Traffic Sign (Panel Size A) 63. 000 0. 000
EACH 31.500 2,583.00
82. 00000 31. 500 2,583.00
0285 630-80342  *Construction Traffic Sign (Panel Size B) 20. 000 0. 000
EACH 0.500 54. 00
108. 00000 0. 500 54. 00
0290 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
0295 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1.500 20, 098. 50
13, 399. 00000 1.500 20, 098. 50
0300 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 500 765. 50
1, 531. 00000 0. 500 765. 50
0305 630- 80360 *Drum Channel i zi ng Device 50. 000 0. 000
EACH 6. 000 378. 00
63. 00000 6. 000 378. 00
0310 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
0315 630-80380 *Traffic Cone 100. 000 0. 000
EACH 44.000 836. 00
19. 00000 44.000 836. 00
0320 630-85011  *lnpact Attenuator (Tenporary) 100. 000 0. 000
DAY 2.000 1,276.00
638. 00000 2.000 1, 276. 00
0325 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering Project First Program 3, 100. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21519-BI D ESTI MATE RUN 09/ 05/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO 0001 12:51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70190 F/A Electric Service 120, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0340 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,582,096.59 $ 317,649.39% 317, 649. 39
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 440. 00
2,440. 00000 1. 000 2,440. 00
CAT 0400 CURRENT AMT $ 2,440.00 % 2,440.00 % 2,440. 00

PRQJECT TOTAL CURRENT AMI $ 2,584,536.59 % 320,089.39% 320, 089. 39



